

Introduction to the project and Activity Scheme 1: Evaluation of existing situation and framework conditions

Kees Bons
 Team Leader
 WL | Delft Hydraulics

(Explanatory Workshop
 Lefkosia 19 September 2006)



Why are we here ?

- The government of Cyprus has initiated a project to assist the competent authorities in implementing the EU Water Framework Directive
- Particularly, article 8, the design of a monitoring network
- Our consortium has been awarded the contract to carry out this project.
- We informed you about this on May 9th
- Now we want to inform you about the Inception period and the analysis of the Framework Conditions

Overall Project

Apr 7, 2006

Jan 1, 2007

Dec 7, 2007

Scheme 1

Evaluation of existing situation and framework conditions

Scheme 2

Monitoring programmes developed and Action Plan prepared

Scheme 3

Development of Integrated Databases

Scheme 4

Implementation of the Monitoring Programme

Scheme 5

Capacity Building and Training Programme

Overall Project

Apr 7, 2006

Jan 1, 2007

Dec 7, 2007

Scheme 1

Evaluation of existing situation and framework conditions

Scheme 2

Monitoring programmes developed and Action Plan prepared

Scheme 3

Development of Integrated Databases

Scheme 4

Implementation of the Monitoring Programme

Scheme 5

Capacity Building and Training Programme

Activity scheme 1

1.1 National Explanatory Workshop **May 9th, 2006**

1.2 Institutional constraints analysis

1.3 Technical constraints analysis

1.4 Framework Conditions report **July 17, 2006**

1.5 National Explanatory Workshop **Today**

Objective

A description of the present technical and institutional situation

An identification of shortcomings and gaps to be remediated/addressed within the three beneficiary agencies.

Clear and realistic recommendations to overcome the gaps and shortcomings


A Roadmap for the implementation of the activities leading to a functional water monitoring system and associated databases for Cyprus

Acknowledgement

The work on activity scheme 1 and the preparation of the Framework Conditions Report has been done in close co-operation with the beneficiary agencies (WDD, DFMR, SGL) but also with GSD, ES, DA, DF and others.

All these parties made an big effort to provide data, discuss their work and to read and comment on draft texts.

Πρόγραμμα Εργαστηρίου



9:15 - 9:30 **Εναρκτήρια ομιλία και έναρξη του Έργαστηρίου**

Κος Χριστόδουλος Αρτέμης,
Διευθυντής Τμήματος Αναπτύξεως
Υδάτων

Δρ. Αναστασία Κοτρωνάρου,
Διευθύντρια Σχεδίου

9:30- 9:50 **Εισαγωγή στο Έργο και στην Δραστηριότητα 1: Εκτίμηση των υπαρχουσών συνθηκών και πλαισίων εφαρμογής**

Κος Kees Bons, Αρχηγός Ομάδας,
WL | Delft Hydraulics

9:50 - 10:20 **Θεσμικά θέματα και περιορισμοί**

Κος Ιάκωβος Ιακωβίδης,
I.A.CO Σύμβουλοι Περιβάλλοντος και
Υδάτινων Πόρων Λτδ

10:20 - 10:50 **Τεχνικά θέματα και περιορισμοί**

Δρ Γεώργιος Κοτζαγιώργης,
ENVECO A.E.

10:50 - 11:20 **Διάλειμμα**

11:20 – 12:10 **Απαιτήσεις ΟΠΥ και ανάγκες σε στοιχεία Ενδιαφερομένων Μερών**

Δρ. Πηνελόπη Δεληπέτρου
(Βιολογικά)

Δρ. Κώστας Νουτσόπουλος (Άλλα)
ENVECO A.E.

- **Αναγκαία παραγωγή πληροφοριών**

Κος Pascal Boderie, WL | Delft
Hydraulics

12:10 – 12:40 **Συμπεράσματα – Εισηγήσεις**

Κος Kees Bons, Αρχηγός Ομάδας,
WL | Delft Hydraulics

12:40 – 13:00 **Επιλογές νέων προγραμμάτων παρατηρήσεων**

Κα Φοίβη Βαγιανού, ENVECO A.E.

13:00 – 14:15 **Ερωτήσεις και συζήτηση**

Ομιλητές και ακροατήριο

what would we like to achieve today ?

- To present the evaluation of the existing situation and framework conditions
- To inform a wider audience on the results
- and.... to foster continuation of co-operation between all stakeholders

Let's continue to make this project a success
TOGETHER !

